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ADMINISTRATIVE OFFICE OF THE COURTS
MARYLAND JUDICIAL CENTER
580 TAYLOR AVENUE
ANNAPOLIS, MARYLAND 21401

Addendum No. 4 to the Request for Proposals No. K14-0025-28
Upgrade the People’s Law Library Website to Drupal Version 7
January 27, 2014

This Addendum is being issued to amend and clarify certain information
contained in the above named RFP. All information contained herein is binding on
all Offerors who respond to this RFP. Specific parts of the RFP have been
amended. The following changes/additions are listed below; new language has
been underlined and language deleted has been marked with a strikeout (ex.

lahguage deleted).
1. Revise Section 2.3.1 - Scope of Work as follows:

The present site shall stay Hwve active with the existing hosting environment until
Janutary-31,2013 February 28, 2014. Sections 2.3.3 and 2.3.4 shall be completed
by February-1,2014 March 1, 2014. The remaining sections shall be completed
within a reasonable time, but under no circumstances later than Mareh-31,-2014

Apri-30,2014 May 31, 2014.

Date Issued: January 27, 2014
By: Kelly Moore, Procurement Specialist
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